# Auto Ticket Classification using FLOW DESIGNER

## Project Planning Phase

Team Leader: K. Prasanna | Members: R. Nithisa Shirin, S. Nigmatha Nisha, Misha Nandhini N.

• Purpose: organize team work and submission.

• Team: K. Prasanna – Leader; R. Nithisa Shirin; S. Nigmatha Nisha; Misha Nandhini N.

• Work breakdown: requirements, table/fields, Flow Designer, keyword conditions, notification, testing, documentation and demonstration.

• Planned classifications: Wi-Fi/Network, Projector/Hardware, Password/Login and Slow/Hanging.

# Auto Ticket Classification using FLOW DESIGNER

## Project Planning Phase – Continued

• Development plan: configure table and fields, dependent choices, flow trigger/actions, keyword conditions and email.

• Testing plan: four positive issue types plus unmatched description; verify output and notification.

• Documentation: phase-wise PDFs and actual evidence.

• Submission: project files, eight phase documents and demo recording.

• Risks: delays, missing evidence, keyword mismatch, email configuration and report/demo differences.

• Outcome: organized implementation and submission plan.